

Subject: Fw: CDBG Street Sectioning Project Contract V (2004)

Date: Wed, 6 Oct 2004 15:01:32 -0400

MIME-Version: 1.0

Content-Type: multipart/alternative;
boundary="-----_NextPart_000_00A1_01C4ABB5.5DA3E970"

X-Priority: 3

X-MSMail-Priority: Normal

X-Mailer: Microsoft Outlook Express 5.50.4807.1700

X-MimeOLE: Produced By Microsoft MimeOLE V5.50.4910.0300

X-RBL-Warning: REVDNS: This E-mail was sent from a MUA/MTA 209.115.67.32 with no reverse DNS entry.

X-Declude-Sender: rsrochon@hengineers.com [209.115.67.32]

X-Note: This E-mail was scanned by Declude JunkMail (www.decluce.com) for spam.

X-FII-Tracking: 0.000021

----- Original Message -----

From: [Bill Hatley](#)

To: [Rob Rochon](#)

Sent: Tuesday, September 28, 2004 9:34 AM

Subject: RE: CDBG Street Sectioning Project Contract V (2004)

Hey Rob,

Just finished talking to Frank, Mario, Mark & Mike-we are good to go and reconstruct the street sections we discussed on Capitol and Cloverlawn. Please prepare the change order for signatures and notify Gasper that he can begin. I'll keep talking to the others as I can get them but we have a solid four now. Thanks for handling this.

Bill Hatley.....